



BAI

Policy Manager Architectural Assessment

Statement of Work

Prepared For:

Jeff Dunn

Director, Product Development & Operations

jdunn@bai.org

Prepared On:

April 22, 2024

Prepared By:

Mike Lukowski
Client Engagement
847-809-6316

Jason Militante
Principal Consultant, Chicago
773-220-1778
jmilitante@nvisia.com

Courtney Faulkner
Client Partner, Chicago
773-220-1778
cfaulkner@nvisia.com

Let's Connect. Build. Enable.

nvisia.com

nvisia Confidential

This document contains confidential information and is subject to the terms of any applicable non-disclosure agreements. All information herein is exclusively intended for the recipients listed on first page of this document

Executive Overview

nvisia is currently collaborating with BAI to execute on an architectural roadmap to support the product vision for the future state of the Latitude-based learning management system (LMS). As we are in process of defining the next SOW for the LMS application work, a similar opportunity for the Policy Manager application was brought to nvisia. BAI acquired the Policy Manager application from a third-party organization (Zequel) that designed the architecture and built the technology foundation for the Policy Manager and (over the past two years) has been under contract with BAI to enhance the Policy Manager in alignment with BAI's product requirement. That contract ends June 2024.

To ensure a smooth and complete knowledge transfer, BAI is requesting nvisia to conduct an architectural discovery and assessment of the Policy Manager application to facilitate knowledge transfer from Zequel to BAI, collect this information for analysis, and make recommendations for the application's strategic direction.

Deliverables

The following have been identified as key deliverables for this project. They are listed in the expected order of completion.

Phase 1

1. Assess current state of the Policy Manager architecture (high-level)
 - a. Collect and assess any existing architecture diagrams/documents
 - b. Identify the resources required to support the Policy Manager in production and pre-production environments as it relates to infrastructure, tech debt, resource skills and time allocation.
 - c. Identify the scope of requirements for the Policy Manager and determine whether the current version satisfies those requirements.

Let's Connect. Build. Enable.

nvisia.com

nvisia Confidential

This document contains confidential information and is subject to the terms of any applicable non-disclosure agreements. All information herein is exclusively intended for the recipients listed on first page of this document



- d. Determine the future scope of requirements and development roadmap for the Policy Manager, determine whether the current technology/architecture supports those goals, and identify resources or activities required to advance along the roadmap.
 - e. Facilitate knowledge transfer from Zequel to BAI, including code analysis and infrastructure requirements.
2. Secure, update, or create high-level architecture diagrams for the Policy Manager
3. Summarize findings and store in Confluence

Phase 2 (scope to be informed by assessment findings and is outside the scope of this statement of work)

1. Recommended future state architecture (high-level)

Project Approach:

The next steps will be discussed with BAI on the findings and whether and how to proceed. nvisia will work closely with BAI to capture a shared understanding of the requirements for the Policy Manager and assess the current and future fit of the existing technology.

Project Management Artifacts (to be delivered by nvisia):

1. A roadmap for how to conduct the analysis and how to present actionable findings
2. Weekly status updates - nvisia consultants will provide a weekly status update to BAI staff
3. Documentation
 - a. nvisia will store all documents and deliverables produced for this project in an electronic document library supplied by BAI so that information can be versioned.
 - b. During the project wrap-up, NVISIA will conduct knowledge transfer sessions to walkthrough the documents with BAI staff. nvisia will update documentation based on feedback.



Summary

The following resources will be provided by nvisia. Work will be provided on a Time and Materials basis, starting on June 5th, 2024 a anticipated end date of July 3rd, 2024.

Resource Allocation

Resource	Hourly Rate	Allocation	Starting Date	Total Investment
Delivery Lead Jason Militante	\$220	20%	6/5/2024	\$7,040
Client Partner Courtney Faulkner	\$240	20%	6/5/2024	\$7,680
Principal Architect Eric Burns	\$215	100%	6/5/2024	\$34,400
Software Engineer Brock Herion	\$155	100%	6/5/2024	\$24,800
				\$73,920

*Delivery Lead and Client Partner will bill based on project needs, and combined will not exceed 20% allocation on project.

** BAI spend is to not exceed \$150,000, and additional analysis/engineering will be discussed based on the results of this analysis.

Let's Connect. Build. Enable.

nvisia.com

nvisia Confidential

This document contains confidential information and is subject to the terms of any applicable non-disclosure agreements. All information herein is exclusively intended for the recipients listed on first page of this document



Nvisia Roles and Responsibilities

Role	Responsibilities
Delivery Lead	✓ Scrum management and adherence to agile ceremonies ✓ Authors project plans and facilitates delivery expectations with ProSight Financial ✓ Track delivery tasks to plan ✓ Provide weekly status reporting and interface with ProSight Financial stakeholder group
Client Partner	✓ Provides technical direction and roadmap adhering to ProSight Financial business drivers/objectives ✓ Strategic guidance on approach and tooling based on deep industry experience and understanding of best practices ✓ Orchestrates project opportunities with nvisia capability areas and consultant skill sets
Principal Architect	✓ Lead technical architecture discussions and client enablement for solution ownership ✓ Point person for design implementation and task work ✓ Participate in code reviews and task planning discussions ✓ Interface with ProSight Financial technical leadership for alignment purposes
Software Engineer	✓ Adds additional velocity and support in completion of development tasks including POC development and testing

Costs

The estimated cost is \$73,920. Work will be provided on a Time and Materials basis, where BAI will only be liable for actual hours worked and services/deliverables performed.

Invoicing will occur within the first 5 business days of each month for hours worked in the previous month and will be accompanied by detailed weekly timesheets. Payment terms are net 30 days from receipt of invoice.

Let's Connect. Build. Enable.

nvisia.com

Assumptions

This Statement of Work assumes the following:

- nvisia team will work under BAI guidance to determine product vision, feature priority, and implementation focus.
- The Zequel Architect will be available to work with our team during the engagement timeframe.
- BAI will provide timely feedback regarding efforts and deliverables.
- nvisia will have access for collaboration and project delivery activities with BAI engineers, leads and testing teams.
- The nvisia team will work remotely. Core working hours and regular check-ins will be established as part of the Project Charter. There may be occasional in-person meetings but they will be kept to a minimum.
- Per nvisia client relationship processes, a recurring sponsor-level touchpoint will be established.

Completion Criteria

nvisia shall have satisfied its responsibilities under this Statement of Work when 1) the Deliverables have been provided; or 2) nvisia has provided the specified number of person-days/hours of services; or 3) the mutually agreed upon project end date expires; or 4) BAI terminates this Statement of Work with a minimum of ten (10) business days' notice, whichever occurs first. In the event that BAI elects to terminate this SOW with less than the required ten (10) business days' notice, then for each business day less than the required ten (10) business days BAI has terminated this SOW (the "Early Termination Period"), client shall pay to nvisia as liquidated damages and not as a penalty, the amount of billings nvisia's consultants would have billed during the Early Termination Period, determined, if necessary, by the Estimated Cost Section of this SOW. For

.....



the avoidance of doubt, all invoicing by nvisia and payments by BAI shall operate in accordance with the procedures outlined in the Consulting Services Agreement (CSA).

Agreement Parameters

This SOW defines the scope of work to be accomplished by nvisia under the terms and conditions of the Consulting Services Agreement ("CSA"), signed between nvisia and BAI on May 1st, 2023. This CSA contains the general contract terms, which will govern the performance of the Services pursuant to the SOW. This CSA addresses payment terms, intellectual property rights, warranty, insurance, and other matters. This Statement of Work and the CSA (and any applicable Attachments) represent the complete agreement ("Agreement") between the parties regarding this transaction and replace any prior oral or written communications. Changes to the Statement of Work will be processed in accordance with the procedure described in the CSA.

The investigation and the implementation of changes may result in modifications to the Estimated Schedule, Charges, or other terms of this Agreement.

Under this SOW, nvisia will guide, assist and materially contribute to the Project by providing the Services and Deliverables as further set forth herein.

Commitment Signatures

At nvisia, **Your Success** is our success. On behalf of everyone at nvisia, thank you for the opportunity to present this statement of work to assist with your 2023 initiatives and goals. Should BAI choose to pursue this SOW, once executed, the formalized CSA and SOW will govern the relationship and supersede any prior communications.

Let's Connect. Build. Enable.

nvisia.com



Approval

By signing below, BAI and nvisia agree that the complete agreement between the two companies regarding these Services consists of 1) this SOW, 2) nvisia non-disclosure agreement (or any equivalent agreement signed by both of us) and 3) the CSA. Once signed, any reproduction of this SOW by reliable means (for example, photocopy or facsimile) is considered an original, unless prohibited by local law.

By signing below, BAI also agrees that this proposal will become the SOW effective for this project. No work shall begin under this SOW until an executed SOW is returned to nvisia.

If BAI internal processes require a purchase order for nvisia to invoice for the Services rendered under this SOW, the purchase order (which must reference this SOW number) should be faxed to nvisia's Chicago office at (312) 985-8101 before work commences.

Let's Connect. Build. Enable.

nvisia.com



Agreed to and Accepted by

nvisia

Shaun Lovick

Signature

Shaun Lovick

Name

May 7, 2024

Date

BAI

Julie Faber

Signature

Julie Faber

Name

May 6, 2024

Date

Let's Connect. Build. Enable.

nvisia.com

Nvisia SOW - BAI Policy Manager Architectural Assessment April-2024

Final Audit Report

2024-05-07

Created:	2024-05-02
By:	Becky Cundiff (bcundiff@bai.org)
Status:	Signed
Transaction ID:	CBJCHBCAABAAwQ8TNBTb64opM0OvY9833lp5Mr5f8s

"Nvisia SOW - BAI Policy Manager Architectural Assessment April-2024" History

-  Document created by Becky Cundiff (bcundiff@bai.org)
2024-05-02 - 3:21:23 PM GMT
-  Document emailed to Julie Faber (jfaber@bai.org) for signature
2024-05-02 - 3:22:47 PM GMT
-  Email viewed by Julie Faber (jfaber@bai.org)
2024-05-06 - 11:54:34 PM GMT
-  Document e-signed by Julie Faber (jfaber@bai.org)
Signature Date: 2024-05-06 - 11:56:46 PM GMT - Time Source: server
-  Document emailed to Shaun Lovick (shaunl@nvisia.com) for signature
2024-05-06 - 11:56:48 PM GMT
-  Email viewed by Shaun Lovick (shaunl@nvisia.com)
2024-05-07 - 1:48:43 PM GMT
-  Document e-signed by Shaun Lovick (shaunl@nvisia.com)
Signature Date: 2024-05-07 - 1:49:33 PM GMT - Time Source: server
-  Agreement completed.
2024-05-07 - 1:49:33 PM GMT