



IPC Technology Group

Tap and Tailgate Project | Backend Statement of Work

Prepared For: Tony Janowiec
CEO
tjanowiec@interstateparking.com

Prepared On: May 16, 2024

Prepared By:	
Dana Moyano	Shawn Spartz
Director of Client Experience	Creative Partner
262.894.5528	414.249.6704
dmoyano@nvisia.com	sspartz@nvisia.com



Executive Overview

Interstate Parking Company specializes in crafting tailor-made parking solutions to address distinctive mobility hurdles. Their offerings are fully contactless and operate entirely on solar power, offering turnkey solutions. Designed to enhance traffic flow, alleviate congestion, and promote alternative transportation methods, their solutions embody their motto "Park & Effect." Their goal is to foster welcoming towns, facilitate business expansion, and enhance overall customer parking experiences.

IPC's Tap and Tailgate project recently faced a setback, failing shortly after its launch for a client. The application primarily developed by an offshore team, was deployed with minimal testing. Now, in a critical moment where the application is crucial, IPC is faced with a tight timeline to revive and reintroduce it. They have partnered with nvisia to leverage our UX and backend architecture experience, aiming to propel the project forward and deploy it quickly and efficiently.

Approach

The primary focus of this Statement of Work will be on the backend services required to serve up the functionality to support the Tap and Tailgate, MLB Ballpark, and admin dashboard. nvisia proposes an eight-week development phase to build out the various microservices needed to support all the front-end functionality. In parallel to that effort, nvisia will also supply resources to help build a data warehouse in AWS and migrate data to it and another to build out a deployment pipeline for one of the services.

nvisia will supply a software engineer to work alongside the existing IPC resource to design and build out all the deliverables, including the AWS services. In addition, a Senior Technical Architect available to IPC on an as-needed basis to review code and provide architectural feedback. nvisia will also supply two additional resources on a part-time basis to help with the data warehousing and the deployment pipelines.

Due to the tight timeline for the development, the nvisia team will prioritize speed while trying to ensure limited technical debt. Some of the best practices, such as unit testing, will be missing from this first phase and need to come in later phases.



nvisia will follow an agile process to deliver services within this statement of work. This means nvisia and Interstate Parking Company will work closely to prioritize the work throughout the project.

Deliverables

This Statement of Work is based off the following Deliverables however may be subject to change as priorities arise and shift:

- nvisia will work alongside IPC to build out the TypeScript microservices to be deployed to AWS Lambda.
 - **Assumption:** IPC will provide a prioritized backlog of the services and tasks needed to the nvisia resource.
- nvisia will also help ot build out and integrate with the other AWS services needed to make the backend services functional.
- nvisia will work provide any needed documentation and/or training to IPC in order be able to support and the maintain the services.
- nvisia will build out a deployment pipeline to create a versioned artifact, store the artifact, and then deploy it to AWS.
 - **Assumption:** nvisia will build out the first pipeline and IPC can replicate that across the other projects.
 - **Assumption:** There will be additional hours available for IPC to utilize the nvisia resource to build out additional pipelines or add additional capabilities to the previously created one.
- nvisia will help IPC choose and spin-up a data warehouse solution and migrate the existing data to it.

Resource Summary

The following resources will be provided by nvisia on a time and materials basis. Services will begin on once this Statement of Work is executed and is expected to be completed within 6-8 weeks.

Resource	Hourly Rate	Estimated Hours	Estimated Cost
Sr. Technical Architect	\$185	20	\$3,700
Software Engineer	\$145	264	\$38,280
Technical Architect	\$175	40	\$7,000



		Estimated Total:	\$48,980
--	--	-----------------------------	-----------------

Assumptions

This statement of work is based on the following assumptions:

- Interstate Parking Company will provide timely access to business stakeholders and key users. This estimate assumes business resources will be available to provide expectations and feedback.
- Interstate Parking Company will provide timely access to any systems and/or assets needed.
- Interstate Parking Company will provide timely feedback to all deliverables within this Statement of Work.

Completion Criteria

nvisia shall have satisfied its responsibilities under this Statement of Work when 1) the Deliverables have been provided; or 2) nvisia has provided the specified number of person-days/hours of services; or 3) the mutually agreed upon project end date expires; or (4) Interstate Parking Company terminates this Statement of Work with a minimum of twenty (20) business days’ notice, whichever occurs first. In the event that Interstate Parking Company elects to terminate this SOW with less than the required twenty (20) business days’ notice, then for each business day less than the required twenty (20) business days Interstate Parking Company has terminated this SOW (the “Early Termination Period”), client shall pay to nvisia as liquidated damages and not as a penalty, the amount of billings nvisia’s consultants would have billed during the Early Termination Period, determined, if necessary, by the Estimated Cost Section of this SOW. For the avoidance of doubt, all invoicing by nvisia and payments by Interstate Parking Company shall operate in accordance with the procedures outlined in the CSA.

Agreement Parameters

This section defines the scope of work to be accomplished by nvisia under the terms and conditions of the Consulting Services Agreement (“CSA”), signed between nvisia and Interstate Parking Company on April 26, 2024. This CSA contains the general contract terms, which will govern the performance of the Services pursuant to the SOW. This CSA addresses payment terms, intellectual property rights,



warranty, insurance and other matters. This Statement of Work and the CSA (and any applicable Attachments) represent the complete agreement ("Agreement") between the parties regarding this transaction and replace any prior oral or written communications. Changes to the Statement of Work will be processed in accordance with the procedure described in the CSA.

The investigation and the implementation of changes may result in modifications to the Estimated Schedule, Charges, or other terms of this Agreement.

Under this SOW, nvisia will guide, assist and materially contribute to the Project by providing the Services and Deliverables as further set forth herein.

Commitment Signatures

At nvisia, Your Success is our success. On behalf of everyone at nvisia, thank you for the opportunity to present this statement of work to assist with your 2024 initiatives and goals. Should Interstate Parking Company choose to pursue this SOW, once executed, the formalized CSA and SOW will govern the relationship and supersede any prior communications.

Approval

By signing below, Interstate Parking Company and nvisia agree that the complete agreement between the two companies regarding these Services consists of 1) this SOW, 2) nvisia non-disclosure agreement (or any equivalent agreement signed by both of us) and 3) the CSA. Once signed, any reproduction of this SOW by reliable means (for example, photocopy or facsimile) is considered an original, unless prohibited by local law.

By signing below, Interstate Parking Company also agrees that this proposal will become the SOW effective for this project. No work shall begin under this SOW until an executed SOW is returned to nvisia.

If Interstate Parking Company internal processes require a purchase order in order for nvisia to invoice for the Services rendered under this SOW, the purchase order (which must reference this SOW number) should be faxed to nvisia's Chicago office at (312) 985-8101 before work commences.



Agreed to and Accepted by

Interstate Parking Company

nvisia

Scott Vanderbeck

Signature

Scott Vanderbeck

Name

May 20, 2024 | 8:55 AM CDT

Date

Shaun Lovick

Signature

Shaun Lovick

Name

May 20, 2024 | 9:11 AM CDT

Date