



Novus Home Mortgage

The Hub Modernization

Statement of Work

Prepared For: Dale Mittelstaedt
Chief Technology Officer
dmittelstaedt@novushomemortgage.com

Prepared On: February 6, 2024

Prepared By:	
Dana Moyano	Shawn Spartz
Director of Client Experience	Creative Partner
262.894.5528	262.366.9939
dmoyano@nvisia.com	sspartz@nvisia.com



Executive Overview

Novus Home Mortgage is dedicated to simplifying the lending process, embodying the essence of its name, “Novus” which means “new” in Latin. This reflects the company’s fresh perspective on the home lending industry, aiming for efficiency and transparency. By embracing innovative technology, Novus is reshaping lending standards, ensuring constant transparency, streamlining processes, and minimizing efforts for all involved parties.

Novus’s loan officers play a pivotal role in the company’s success. However, the current internal tool used by loan officers, employees, etc., known as the Hub, is outdated and difficult to navigate. In 2024, Novus seeks to revamp the Hub, enhancing its aesthetics, usability, and functionality to create a captivating user experience that attracts new loan officers to the brand.

To achieve this vision, Novus has engaged nvisia to leverage our UIUX capabilities. Together we will aim to transform the Hub and bring Novus’s commitment to innovation and excellence to life.

Approach

nvisia will follow an agile process to deliver services within this statement of work. This means nvisia and Novus Home Mortgage will work closely to identify and prioritize the work.

nvisia will approach this strategy work as a 4-week engagement with goals for each week to accomplish. The high-level overview of the weekly goals will be:

- **Week 1** – Visioning and Strategy meeting for current and future state application
- **Week 2** – Key stakeholder individual interviews, persona and journey map creation
- **Week 3** – Firm up all features for MVP and future state features, CMS investigation
- **Week 4** – Roadmap of MVP with feature listing, versioning layout of feature for future releases and rollup of all recommendations for kick-off

Deliverables

The following are initial high-level goals that will be reviewed and modified per the direction of Novus Home Mortgage:



- Vision Strategy Meeting
 - Help scope out the full future state including new features or aspirational users that may not exist within The Hub today
 - 2-3 hour session including stakeholders that should play a role in the future visioning such as Leadership, Marketing, Technical Architecture
 - Work with Novus team to identify list of additional key stakeholders we should work with for individual interviews as a follow up
- Key stakeholder individual interviews
 - Internal users or employees of Novus who use the system or existing feature that exist today
 - May include internal advisory board comprised of various users and/or Tech Committee that is being formed
- Identify all Personas and Mapping of Primary User Journeys
 - Persona creation to form primary, secondary and tertiary users of current state and future state of the system/platform
 - Custom dashboard feature listing and requirements for each persona/group type
 - In depth journey mapping for primary system users based on actions/use cases
- Working with Novus's team to determine CMS Recommendations for creation and long-term maintenance of future state platform
- Roadmap to list out MVP features and additional future phases to help determine size of MVP, but also future releases to completion of full vision
 - Versioning out entire vision of future state
 - Determine how many intended releases and which personas/groups each rollout would accommodate
- Strategy document which includes suggestions and recommendations of UX engagement for MVP creation

Resource Summary

The following resources will be provided by nvisia on a time and materials basis. Services are expected to begin on or around March 4, 2024 and be completed on or around April 3, 2024.

Resource	Hourly Rate	Estimated Hours	Estimated Cost
Creative/UX Partner	\$185	80	\$14,800



Sr. UX Architect	\$155	120	\$18,600
		ESTIMATED TOTAL:	\$33,400

Assumptions

This statement of work is based on the following assumptions:

- Novus Home Mortgage will provide timely access to business stakeholders and key users. This estimate assumes business resources will be available to provide expectations and feedback.
- Novus Home Mortgage will provide timely access to any systems and/or assets needed.
- Novus Home Mortgage will provide timely feedback to all deliverables within this Statement of Work.

Completion Criteria

nvisia shall have satisfied its responsibilities under this Statement of Work when 1) the Deliverables have been provided; or 2) nvisia has provided the specified number of person-days/hours of services; or 3) the mutually agreed upon project end date expires; or (4) Novus Home Mortgage terminates this Statement of Work with a minimum of twenty (20) business days' notice, whichever occurs first. In the event that Novus Home Mortgage elects to terminate this SOW with less than the required twenty (20) business days' notice, then for each business day less than the required twenty (20) business days Novus Home Mortgage has terminated this SOW (the "Early Termination Period"), client shall pay to nvisia as liquidated damages and not as a penalty, the amount of billings nvisia's consultants would have billed during the Early Termination Period, determined, if necessary, by the Estimated Cost Section of this SOW. For the avoidance of doubt, all invoicing by nvisia and payments by Novus Home Mortgage shall operate in accordance with the procedures outlined in the CSA.

Agreement Parameters

This section defines the scope of work to be accomplished by nvisia under the terms and conditions of the Consulting Services Agreement ("CSA"), signed between nvisia and Novus Home Mortgage on January 5, 2024. This CSA contains the



general contract terms, which will govern the performance of the Services pursuant to the SOW. This CSA addresses payment terms, intellectual property rights, warranty, insurance and other matters. This Statement of Work and the CSA (and any applicable Attachments) represent the complete agreement ("Agreement") between the parties regarding this transaction and replace any prior oral or written communications. Changes to the Statement of Work will be processed in accordance with the procedure described in the CSA.

The investigation and the implementation of changes may result in modifications to the Estimated Schedule, Charges, or other terms of this Agreement.

Under this SOW, nvisia will guide, assist and materially contribute to the Project by providing the Services and Deliverables as further set forth herein.

Commitment Signatures

At nvisia, Your Success is our success. On behalf of everyone at nvisia, thank you for the opportunity to present this statement of work to assist with your 2024 initiatives and goals. Should Novus Home Mortgage choose to pursue this SOW, once executed, the formalized CSA and SOW will govern the relationship and supersede any prior communications.

Approval

By signing below, Novus Home Mortgage and nvisia agree that the complete agreement between the two companies regarding these Services consists of 1) this SOW, 2) nvisia non-disclosure agreement (or any equivalent agreement signed by both of us) and 3) the CSA. Once signed, any reproduction of this SOW by reliable means (for example, photocopy or facsimile) is considered an original, unless prohibited by local law.

By signing below, Novus Home Mortgage also agrees that this proposal will become the SOW effective for this project. No work shall begin under this SOW until an executed SOW is returned to nvisia.

If Novus Home Mortgage internal processes require a purchase order in order for nvisia to invoice for the Services rendered under this SOW, the purchase order (which must reference this SOW number) should be faxed to nvisia's Chicago office at (312) 985-8101 before work commences.



Agreed to and Accepted by

Novus Home Mortgage

nvisia

Dale Mittelstaedt

Shaun Lovick

Signature

Dale Mittelstaedt

Signature

Shaun Lovick

Name

February 27, 2024 | 11:13 AM PST

Name

February 27, 2024 | 1:20 PM CST

Date

Date