



Pangea Transfer Company

Termination Network Integration – Appriza Pay

Statement of Work

Prepared For:

Nick Doulas
SVP of Engineering
nick@gopangea.com

Prepared On:

02/15/24

Prepared By:

Ian Price
Client Engagement Executive
630-205-3611
iprice@nvisia.com

Jurek Dzierzanowski
Managing Director
312-953-9614
jurek@nvisia.com



Executive Overview

Pangea is looking for a development partner that can deliver on a range of well-defined projects, the first of which centers around new termination network integrations.

Pangea's core use case is to allow a customer in the USA to send money from an existing financial account to a recipient in another country. Money is sent to the recipient via several third-party termination networks. Pangea has defined a pattern to integrate with these termination networks and is looking for a partner that can provide a self-sufficient delivery team to execute on these integrations.

Although the long term intent is to continue to work on multiple integrations, this Statement of Work is specific to the first, which will be Appriza Pay.

Approach

nvisia will provide a cross functional team that can work with Pangea to further refine the scope, establish the design, and execute on the various termination network integrations.

Engagement will begin with an initial discovery, upon which the team will have established the following:

- Good understanding of a termination partners "payment lifecycle" and how that fits into the greater Pangea end to end flow.
- Identification of user epics and stories
- Defined application architecture
- High level work breakdown structure with target milestones
- Resource Plan

Once discovery is complete, the expectation is that the nvisia team can drive the project forward and not require the day-to-day guidance of Pangea staff. It is also expected that nvisia will utilize the same Pangea tools and processes utilized by their own development teams for all implementations.

Throughout the engagement, nvisia will maintain close contact with key Pangea stakeholders to ensure the project stays on track. Regular status meetings with Pangea staff to review the work being accomplished, agree on project tasks, and ensure overall alignment with objectives will be scheduled, as appropriate.



Deliverables

Each Termination Partner Integration will have the following deliverables

Required before development begins:

- Initial Proposal - defines staffing, structure, budgets to complete the implementation portion of the project.
- Technical design - outlines all key technical details following a template that Pangea will provide. Note: *For Appriza Pay this will be created by Pangea's Principal Architect with assistance from nvisia's technical lead.*
- User Stories with associated technical tasks defined in JIRA
- QA plan - Documented test cases in TestRail along with up-to-date test execution status, to be reviewed by Pangea's Director of Engineering
- Delivery Plan - A gantt chart utilizing JIRA roadmap outlining key milestones and their dates. To be reviewed by Pangea's Director of Engineering.

Project Deliverables:

- Delivered code for Appriza Pay integration which follows Pangea code quality standards, Pangea design patterns, properly unit tested, and implements industry best practices.
- Successful execution of the Dev Certification Process
- Support for successful execution of the Production Certification Process (Production certification is driven by Pangea, supported by nvisia)

Resource Summary

nvisia proposes the following staffing, to work on a Time and Materials basis. This SOW will begin on a mutually identified date in February 2024 and last through May 3, 2024 with the outcome to implement the Appriza Pay solution.

This SOW may be extended upon mutual agreement between Pangea and NVISIA, per the Project Change Request (PCR) process as outlined in the CSA.



Below table lists the **nvisia** role required for this effort and its responsibilities:

Role	Proposed Resource	Proposed Start	Utilization	Responsibilities
Product / Delivery Lead	Jason Militante	2.19	100%	• Capture product requirements • Lead scoping and planning exercises • Drive and manage implementation • Report project health • Drive certification checklist
Principal Architect	Justin Montgomery	4.1	100%	• Senior level hands on architect. • Provides leadership and guidance to the technology pod.
Technical Lead	Francesco Fanizza	2.26	100%	• Works with Pangea Principal Architect on defining the Appriza Pay design • Day to day implementation of the solution
Software Engineer	Henry Palmer	3.4	100%	• Day to day implementation of the solution.



Below table lists the proposed staffing and costs for the engagement as defined above.

Resource	Hourly Rate	Hours	Estimated Investment
Justin Montgomery	\$225	200	\$45,000
Jason Militante	\$210	440	\$92,400
Francesco Fanizza	\$170	400	\$68,000
Henry Palmer	\$155	360	\$55,800
		<i>Total=</i>	\$261,200
Discount			\$15,000
Final Total			\$246,200

Assumptions

This Statement of Work is based on the following assumptions:

- Pangea will provide a Product Brief, a document outlining the business requirements required to launch each termination partner.
- Pangea will provide a point product resource that will be available to the nvisia team to help with any requirement clarifications and termination partner communication
- Pangea will provide a point technical resource that will drive the Appriza Pay design and be available to the nvisia team to help answer any technical questions related to the integration solution
- Pangea will provide nvisia with access to key stakeholders, as needed, in a timely manner
- Pangea will provide nvisia with access to necessary system documentation
- Pangea will provide nvisia with access to necessary systems



- Pangea will provide timely feedback regarding effort and deliverables
- Pangea will take accountability for the production “certification” process of a given Termination Partner Integration. nvisia will provide support for Pangea for any bugs or issues arise during the certification process and post launch. Development “certification” process for a given Termination Partner Integration will be handled by nvisia.



Completion Criteria

nvisia shall have satisfied its responsibilities under this Statement of Work when 1) the Deliverables have been provided; or 2) the mutually agreed upon project end date expires; or 3) (Pangea) terminates this Statement of Work with a minimum of ten (10) business days' notice, whichever occurs first. In the event that (Pangea) elects to terminate this SOW with less than the required ten (10) business days' notice, then for each business day less than the required ten (10) business days (Pangea) has terminated this SOW (the "Early Termination Period"), client shall pay to nvisia as liquidated damages and not as a penalty, the amount of billings nvisia's consultants would have billed during the Early Termination Period, determined, if necessary, by the Estimated Cost Section of this SOW. For the avoidance of doubt, all invoicing by nvisia and payments by (Pangea) shall operate in accordance with the procedures outlined in the CSA.

Agreement Parameters

This section defines the scope of work to be accomplished by nvisia under the terms and conditions of the Consulting Services Agreement ("CSA"), signed between nvisia and (Pangea Transfer Company, LLC) on February 23, 2024. This CSA contains the general contract terms, which will govern the performance of the Services pursuant to the SOW. This CSA addresses payment terms, intellectual property rights, warranty, insurance and other matters. This Statement of Work and the CSA (and any applicable Attachments) represent the complete agreement ("Agreement") between the parties regarding this transaction and replace any prior oral or written communications. Changes to the Statement of Work will be processed in accordance with the procedure described in the CSA.

The investigation and the implementation of changes may result in modifications to the Estimated Schedule, Charges, or other terms of this Agreement.

Under this SOW, nvisia will guide, assist and materially contribute to the Project by providing the Services and Deliverables as further set forth herein.

Commitment Signatures



At nvisia, Your Success is our success. On behalf of everyone at nvisia, thank you for the opportunity to present this statement of work to assist with your 2024 initiatives and goals. Should (Pangea) choose to pursue this SOW, once executed, the formalized CSA and SOW will govern the relationship and supersede any prior communications.

Approval

By signing below, (Pangea) and nvisia agree that the complete agreement between the two companies regarding these Services consists of 1) this SOW, 2) nvisia non-disclosure agreement (or any equivalent agreement signed by both of us) and 3) the CSA. Once signed, any reproduction of this SOW by reliable means (for example, photocopy or facsimile) is considered an original, unless prohibited by local law.

By signing below, (Pangea) also agrees that this proposal will become the SOW effective for this project. No work shall begin under this SOW until an executed SOW is returned to nvisia.

If (Pangea) internal processes require a purchase order in order for nvisia to invoice for the Services rendered under this SOW, the purchase order (which must reference this SOW number) should be faxed to nvisia's Chicago office at (312) 985-8101 before work commences.

Agreed to and Accepted by

nvisia

DocuSigned by:

Shawn Lorick

B8BD0F74D5C64BB...

Pangea Transfer Company, LLC

DocuSigned by:

Joshua Gordon-Blake

4163DBA0B558443...



Signature

Shaun Lovick

Name

February 26, 2024

Date

Signature

Joshua Gordon-Blake

Name

February 26, 2024

Date